

CRS Activity 510

Progress Report on Implementation of Credited

Plan Date this Report was Prepared: April 1, 2024

Name of Community: TOWN OF LONGBOAT KEY
Community 125126

Name of Plan: SARASOTA COUNTY FLOODPLAIN
MANAGEMENT PLAN - 2021

Date of Adoption of Plan: JUNE 30, 2023

5 Year CRS Expiration Date: OCTOBER 2025

1. How can a copy of the original plan or area analysis report be obtained:
Through Town Public Records and or Town Website by seeking copy of files for Resolution 2023-23 which includes the Adopted revised Plan and area analysis. The Sarasota County Local Mitigation Strategy is submitted as part of the CRS 2021 Annual Recertification of which the Sarasota County Floodplain Management Plan is an Appendices.
2. Describe how this evaluation report was prepared and how it was submitted to the governing body, released to the media, and made available to the public:
The updated plan was submitted on June 30, 2023 as an update and adoption of the Plan during a regularly scheduled public Commission Meeting for adoption by the governing Board and included releases to the media and made available to the public.
3. Provide a description of the implementation of each recommendation or action item in the action plan or area analysis report, including a statement on how the project was implemented or not implemented during the previous year:
Per the adopted plan the Floodplain Management Planning Committee meets quarterly as part of the Sarasota County NPDES and as part of the Joint LMS, PPI and FMP to review monitor and evaluate implementation of the plan. An annual report is to be provided to the Town Commission each year before October 1st and included in the following year CRS Annual Recertification before May 1st.

4. Discuss why any objectives were not reached or why implementation is behind schedule:

No Deficiencies to report. Grants have been applied for to further the development of these objectives. Grant applications are under review (HMGP Ian) and additional grant applications are underway (HMGP Idalia). LMS support for all applications has been received.

5. What are the recommendations for new projects or revised recommendations?

Was provided at the Cycle Verification in 2022. Further Design of project elements are underway and grants have been applied for and are under review to further design, permitting, and construction of these projects.