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SEA LEVEL RISE AND
RECURRING FLOODING
RESILIENCE PLAN

EXECUTIVE SUMMARY

Through consistent investment in public assets and infrastructure, the Town of
Longboat Key has taken a deliberate approach to strengthening the resilience of
its community for decades. Specific Town efforts include improvements to
critical infrastructure such as the Fire Station, Police Station, and Public Works
Complex. Longboat Key has also enacted a Flood Control Ordinance (Chapter
154 of the Town Code, effective March 17th, 2014), participates in National Flood
Insurance Program (NFIP)'s Community Rating System (CRS), and established
building codes and local ordinances that enforce the BFE (Base Flood Elevation)
+1' standard since 2006. Additionally, the Town has a Hurricane Plan that sets
guidelines to mitigate against, prepare for, respond to, and recover from, the
effects of a tropical storm event impacting the Town of Longboat Key.

Acknowledging the likelihood of continued sea level rise, more intense storms
and increased risks from flooding, an island-wide resilience plan and risk-
based capital plan with priority projects for the next 5, 10 and 20 years has
been developed to support staff implementation of climate adaptation and flood
mitigation. 

The Town of Longboat Key Sea Level Rise and Recurring Flooding Resilience
Plan consists of 25 strategic actions for addressing the operational,
infrastructure and environmental impacts of sea level rise and flooding. The Sea
Level Rise and Recurring Flooding Resilience Plan is intended to be
implemented by Town staff, community partners and residents collaboratively.
The actions are focused on management of shorelines, stormwater and public
assets, preparing for redevelopment, supporting community engagement and
planning for future capital investments. The Sea Level Rise and Recurring
Flooding Resilience Plan begins with a snapshot of the relevant findings from
the Town of Longboat Key Sea Level Rise and Recurring Storms Vulnerability
Assessment (2018, 2022) to support explanation of the critical nature of the
actions. Then, a description of each action is presented with lists of key focus
areas and relevant stakeholders to support implementation. 
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EXECUTIVE SUMMARY

The planning horizons incorporated in the Sea Level Rise and Recurring
Flooding Resilience Plan include current conditions, 2040, and 2070. To prevent
the implications of 2040 and 2070 predictions, actions should be taken well
before years 2040 and 2070. For this reason, implementation timeframes are
outlined and recommended to accommodate future flooding and mitigate future
impacts before they occur. Recommended implementation timelines to
accommodate these planning horizons are as follows: current conditions [near
term (0-5 years)], 2040 [mid-term (5-10 years)], and 2070 [long term (<20 years)].
The adaptation actions outlined within the planning horizons should be
prioritized to accommodate disturbance and impactful flooding, as nuisance
flooding may be an acceptable level for the community to consider in order to
address more pressing impactful flooding priorities. To date, regional
projections for sea level rise have been updated on a 5-year interval, thus,
increasing the certainty of the near-term changes in water level elevations. The
availability of this information allows for adaptive planning and policy that
responds to changes in conditions. 

The Town of Longboat Key Commission and staff may implement actions and
projects sooner or later than suggested if the urgency of the specific risk
changes. To further support implementation, the Sea Level Rise and Recurring
Flooding Resilience Plan closes with a schedule of resilience projects,
preliminary costs and potential funding sources and a reminder of the return
on investment anticipated for proactive investment in the community. To
implement the initial 5-year phase of the Sea Level Rise and Recurring Flooding
Resilience Plan inclusive of the stormwater capital improvements for Sleepy
Lagoon and Buttonwood, an estimated $1.8M would be necessary annually.
Projects in the plan may be eligible for federal and state grant funding to offset
costs. 
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INTRODUCTION

Purpose and Intent of Resilience Plan
The Sea Level Rise Resilience Plan is a collection of policy amendments,
administrative actions and projects intended to prepare the Town of Longboat
Key for changes in asset management and operational needs likely to manifest
as sea level rises. The actions are to be implemented by Town administration;
however, the information throughout the Plan is valuable to community
stakeholders that will need to adapt their own investments as sea level rises.
The plan includes actions to implement over the next 5, 10 and 20 years. If the
rate of sea level rise slows or accelerates, the timeframes for implementation
can be adjusted based on risk tolerance. 
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Risk Associated with Sea Level Rise and Recurring Flooding
Sea levels and the climate are changing, resulting in noticeable impacts on
Longboat Key. Nearly annual tidal flooding events have highlighted the
vulnerability of low-lying shorelines and the impairment of the gravity-driven
stormwater system that exists when sea levels are high. Additionally, an
increased intensity and frequency of flood events can result in having saturated
soil throughout the year, which decreases the soil infiltration capacity. The
potential impacts associated with flooding vary from nuisance level, wet
sidewalks or roads, to disruptive, delay of emergency response services
blocked by flooded roads and finally to impactful, sewer outages due to
damaged electrical equipment. Sea level rise exacerbates the impacts of storm
surge and high tides by physically increasing the water depths of floods. As
nuisance floods become more frequent or impactful floods cause more
damage, risk to the affected areas and assets increases. Risk levels in the future
depend upon the decisions and investments communities make to reduce risk
and increase their resilience. In context, resilience is providing the opportunity
for the community to recover quickly after large storms and adapt to sea level
rise iteratively with minimal impacts. 



SEA LEVEL RISE
ADAPTATION PLAN 

INTRODUCTION (CONT.)

How was the Resilience Plan developed?
The actions in the plan were developed to address the vulnerabilities identified
in the four phases of assessment of sea level rise and tidal flooding completed
for the Town. As part of the initial assessment, residents shared interest in
maintaining emergency response times and understanding the potential for
flooding of homes, disruption of public utilities, likelihood of temporary
displacement after flood events and the overall effects of storms and sea level
rise on properties. In the second phase of the assessment, asset elevations were
surveyed to create an inventory and identify potentially vulnerable seawalls,
critical infrastructure and community interest properties. Next, sea level rise and
storm surge flood scenarios were mapped on top of the asset inventory. A list of
challenges by neighborhood was developed along with a list of adaptation
strategies intended to address the noted challenges. Additionally, a risk value
was assigned to each asset and property based on the anticipated frequency of
flooding and estimated consequence of simulated flood depth. The assets that
were determined to be at risk were sorted by urgency (potential to occur this
year), risk value, criticality of the asset to the surrounding area and the number
of residents potentially impacted if the asset was not operational. Collectively,
the information compiled from the four phases of assessment was used to
develop the actions included in the Resilience Plan. Additionally, the prioritized
list of vulnerabilities was used to schedule the actions included in the Resilience
Plan. The projects included in the proposed capital plan were derived from the
risk assessment and relevant concurrent work ongoing by the Town and its
consultants to analyze stormwater systems in Sleepy Lagoon and Buttonwood, 

When should the Resilience Plan be updated?
The Resilience Plan is intended to be re-evaluated with changes in sea level rise
projections anticipated to be updated every 5 years via grant funding. The plan
priorities should also be revisited after major storm impacts. 
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ASSESSMENT 
REVIEW 
REVIEW

Collecting elevation data of critical infrastructure,
Conducting a vulnerability and risk assessment of the community assets and critical
infrastructure under fact-based hazard scenarios, 
Developing adaptation strategies to address the priority vulnerabilities,
Planning implementation

At least 78 individual Town-owned assets (consisting mostly of stormwater inlets and
outfalls), low elevation dunes, and at least one mile of road may be at risk to flooding
by 2040, 
Seven neighborhoods and ten roads have some risk under current conditions,
Vulnerable bayfront shorelines in the Village, Sleepy Lagoon and along 4400 to 5300
Gulf of Mexico Drive will likely contribute to future flood risk if not adapted, 
Most of the privately owned properties at risk have structures that were built before
the base flood elevation or flood insurance standards were set, 
While operational challenges for the Town may increase, addressing the majority of
the vulnerabilities would be the responsibility of private owners.

The Town of Longboat Key Sea Level Rise and Recurring Storms Vulnerability
Assessment helped to paint a picture of local vulnerabilities by location and severity and
inform   recommendations for adaptation strategies, both short and long term. 

The vulnerability and risk assessment incorporated tidal flooding, storm surge, and sea
level rise scenarios under current conditions and for the years 2040 and 2070 (see page
4). Grant funding was awarded by the state of Florida for the assessment. The
assessment methodology applied was consistent with state guidance. Completion of the
assessment is a state requirement for future implementation or construction funding for
resilience projects. 

The assessment consisted of four phases of effort focused on: 

 
Data collected in the initial phase assisted staff in immediately addressing critical
vulnerabilities.

In the risk assessment, flood exposure extent and depth for 10 scenarios were spatially
overlayed with critical asset geospatial data for the Town of Longboat Key. Critical asset
risks were then determined based on the likelihood of occurrence of flooding and the
potential flood depths. 

The assessment highlighted the potential for sea level rise adaptation to partially
mitigate storm surge impacts that could occur in any year along with the following
findings:
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In the coming years and decades, sea level is forecasted to continue to rise, and
likely at higher rates than have been experienced from the 1940s to the 2010s. Tide
gauge data from the St. Petersburg NOAA tide gauge was utilized to explore the
associated impacts of sea level rise scenarios and to better inform future flood
adaptation for Longboat Key. Data from this tide gauge represents the closest long-
term record of an interior tide gage and thus represents sea level changes
experienced on the back bay side of Longboat Key (Sarasota Bay). Development of
the NOAA scenarios starts with estimates of the probability of global mean sea level
change and underlying contributing processes, conditional upon greenhouse-gas
emissions pathways. To address the different conditions, NOAA utilizes the US Army
Corps of Engineers (USACE) form of mean sea level rise projections which are
anchored to a specific date, and yield estimates for specific time horizons. The figure
below represents the projected relative sea level change under various scenarios
including NOAA Intermediate-High and Intermediate-Low, as well as the 5-year
moving average of mean sea level measured in St. Petersburg between 2000 and
2018. 

Sea level rise scenarios for planning horizons 2040 and 2070 based on the NOAA
Intermediate Low and Intermediate High projections were utilized inform near and long-
term adaptation strategies within this report. These projections are consistent with the
most recent state requirements for resiliency grant funding eligibility. Note the datums of
mean sea level and feet NAVD88 in this chart may differ from tidal or elevation datums
referenced elsewhere. Based on the Intermediate Low projections, 13% of Longboat Key
will be inundated by 2040, and 41% by 2070. 

 

SEA LEVEL RISE 
SCENARIOS FUEL 
FUTURE FLOODING
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This figure represents the spatial distribution of flood depths under four critical scenarios which include
NOAA 2070 Intermediate High sea level rise projection, 10 Year Surge 2040, 25 Year Surge 2040, and a
100 Year Storm. Flooding depths vary across scenarios and timeframes ranging from a depth of <1 foot

(nuisance flooding), and a depth of 1-2.5 feet (disturbance), to a depth greater than 2.5 feet (impact), with
greater depths corresponding to increasing impacts. 

Note that the vulnerability to storm surge is much greater than sea level rise. Primary flood path is from
the bayfront not the oceanfront. The future compound flooding resulting from storm surge and sea level

rise is impactful and expansive not just disruptive to a few areas. 

FLOOD SCENARIOS BY TIPPING POINT  

NOAA 2070 
Intermediate 

High

10 Year 
Return Interval 

Storm Surge 2040

25 Year 
Return Interval

Storm Surge 2040

100 Year
Return
Interval
Storm

Surge and
Rainfall 
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CRITICAL ASSET
VULNERABILITY  

 
Under existing conditions, 20% of private seawalls may be
vulnerable to highest high tides. Significant seawall and

infrastructure inundation occurs in the Village, Sleepy
Lagoon and along 4400 to 5300 Gulf of Mexico Drive. 

Approximately 14 miles of roads island wide (12.4
miles public and 1.6 miles private) are anticipated
to flood during high tides in 2040.  Vulnerability of

single access road to Hideaway may become
critical to address by 2040. 
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By 2040, 2% of properties are expected to
experience flooding due to sea level rise

(95% with a flood depth <1 ft). 
By 2070, this percentage increases to 30% 

 (70% with a flood depth <1 ft).
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Town buildings are at or above the 100 year
base flood elevation and are not at risk.

Portions of the evacuation route (Gulf of Mexico
Drive) are at an elevation of 2-4 feet, leaving

them more suscepitble to flooding and hindering
accessibility. 



022
 
 

Key town assets vulnerable to sea level rise
flooding by 2040 include:

-one lift station (flood depth 1-2.5 ft) 
-48 stormwater inlets (47 with flood depth <1

ft, one with depth 1-2.5 ft)
-21 stormwater outfalls (11 with flood depth

<1ft, 10 with flood depth 1-2.5ft). 

More than 30% of private building footprints are lower
than the predicted high tide in 2040. 
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Portions of the evacuation routes off island
are vulnerable to sea level rise and

recurring flooding.

A commercial gas station, two financial institutions,
and two marinas are at risk of flooding and service

disruption during extreme storms. 
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36% of green space (parks, wetlands, nature
preserves, and open space) and

13% of stormwater inlets and outlets will be
vulnerable to sea level rise by 2040. 

Nuisance flooding of select roads may be caused
by backflow of water into existing stormwater

pipes without valves during high tides and surge.

Concentrations of pre-FIRM buildings are
located within 2039-2525 Gulf of Mexico Drive

and Twin Shores Gulfshore
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Base Flood Elevation +1

Post- 1983 Building Floor 

10 Year Surge 2040

10 Year Surge Today

Tidal Flooding 2040

Pre-1983 Building Floor

Highest High Today

Local Roads and Seawalls

2040 High Tide

>9
>8
6.5
5.4
3.5
2.5
2.2
>1.5
1.4

Elevations 
Water Levels and Infrastructure (feet NAVD)
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SEA LEVEL RISE AND RECURRING
FLOODING RESILIENCE PLAN

ORIENTATION

Objectives

The Sea Level Rise and Recurring Flooding Resilience Plan is intended to be simple and clear
in order to aid implementation. The plan centers on two overarching strategies: 1) Maintain
operations and quality of Town owned assets, 2) Communicate future risks to
stakeholders to support resilience planning and investment in adaptation through policy
and outreach. The 25 actions in the plan are organized by 6 objectives (listed below). A page
of context is provided for each objective and action. The timeframe of when implementation
of the actions is suggested is noted at the top of each action page. The actions are intended
to be implemented by the Town administration with support from stakeholders as noted at
the bottom of each page. The priority areas for implementation of each action are listed and
were determined from the results of the Sea Level Rise and Recurring Flooding
Vulnerability Assessment. It is important to note that while segments of the Gulf of Mexico
drive (GMD) are listed as priority areas, GMD is also known as SR 789 by the state and the
Town will largely lean on FDOT to accomplish strategies around GMD.  Lastly, actions may be
scheduled depending upon risk tolerance. For example, the Town may desire to address
impactful flooding as a priority over nuisance flooding predictions and organize the capital
program and grant requests accordingly. A list of critical elevations is provided below to
assist in understanding potential risks. 

 Mitigate Tidal Flooding 1
2
3
4
5
6

Protect Public Assets and
Natural Areas 

Prepare for Active
Stormwater Management 

Engage Community to Build
Resilience 
Integrate Resilience in the
Capital Program

Leverage Redevelopment to
Implement Adaptation 



ACTIONS BY IMPLEMENTATION
TIMEFRAME
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How do Implementation
Timelines Relate to Planning
Horizons? 
Near term represents planning horizon for
urgent priorities and existing risks that should
be addressed in next 5 years. 

Mid term implementation timeline affords time
to address future risks anticipated by the
planning horizon of 2040. Policies initiated in
near term are assumed to be fully
implemented.

Long term planning horizon affords time to
address future risks anticipated by the
planning horizon of 2070. Critical infrastructure
installed today will need to be replaced at end
of 50 year life cycle. 
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In 2022, Longboat Key was predicted to
experience 5 days of tidal flooding. Flooding
occurs when seas rise over low-lying
shorelines and seawalls. Currently,
floodwaters partially affect about 4.4 miles of
road, impeding drainage temporarily at nearly
all stormwater outlets and expose
underground infrastructure to saltwater. The
majority of these impacts are caused by
nuisance flooding and are concentrated along
the northern bayfront roads. 
By 2040, Longboat Key is predicted to
experience up to 78 days of tidal flooding,
annually. As many as 177 structures may
experience a combination of nuisance and
impactful flooding if not elevated or without
shoreline protection.
By 2070, land areas below 2.3 feet NAVD in
elevation may become permanently
inundated or wet. Some areas further inland
will experience daily tidal flooding.  

Objective 1: Mitigate
Tidal Flooding

Issue:

Actions #1-2

Strategy:
Keep the impactful floodwaters out of
common areas.
Provide public with standard for resilient
shorelines that can be implemented over
time in advance of 2040 projected water
levels.
The Town continues to prioritize focus on
impactful flooding over time, with a
secondary focus on nuisance flooding or
level-of-service exception areas.
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High tide flooding at the intersection of
Broadway St and Bayside Drive 



PRIORITY AREAS
1.Sleepy Lagoon
2.The Village
3.Emerald Harbor
4.Spanish Main (Private Outlets, 
Not for Town to Implement)

TIMEFRAME
Near Term (0-5 Years) 

DESCRIPTION 

ACTION 1:

The installation of tidal valves is necessary for the prevention
and management of inland inundation caused by tidal flooding.
The implementation of tide valves on drainage pipe outlets that
discharge to the bay will prevent the backflow of seawater into
the discharge pipe during times of high tide while still allowing
stormwater out during rainfall events during low tide. The Town
of Longboat Key maintains 41 pipe outfalls averaging 100 feet
in length from seawalls. The installation of tide valves would
benefit public areas as well as private residences, depending
on the location of the outlets. 

The Town has already installed tide valves in select locations.
To ensure proper operations, these valves should be inspected
during flood conditions to assess performance and plan
maintenance as necessary. This technology is known for
requiring iterative refinement in installation and maintenance
for optimal performance. 

It is important to note that the Town uses due care when
installing tidal valves, as some areas are so low, the pressure
differential does not make them function as well as desired.
This results in them holding too much rainwater for too long
which results in 'flood' issues anyway. The Town has applied
them as areas dictate a need and ability to function.

INSTALL AND MAINTAIN TIDE
VALVES  
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Town- Implementation
Residents- Receive Benefits
Private Owners- Educate and Encourage Private
Installation
Home Owners Associations- Coordination if
connected to Town outlet 

STAKEHOLDERS

5.Buttonwood
6.Hideaway
7.4400-5300 GMD

Sea Level Rise Intermediate Low
Sea Level Rise Intermediate High

2022 2030 2040 2050 2060 2070

400 

300 

200 

100 

0 

Number of Tidal Flooding Days 

Backflow may occur during tidal flooding
events which are increasing in frequency

with sea level rise
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Adding the following item on the permit review checklist: Verify that
on-site drainage will still function with new barrier in place. To avoid
flooding, sites with buildings or backyards lower than top of new
barrier should plan for accommodation of rainfall runoff in a
drainage system,
Altering distance from wetland dictated in Code of Ordinances, Title
15 to support living shorelines. Evaluate need to support landward
migration of wetlands with sea level rise or installation of tidal flood
barriers as protection for living shorelines. Amend to increase
difference in elevation between top of cap and ground to allow
incremental adaptation.
The prevention of “flood trespassing” by enforcing public nuisance
policy and avoidance, 
Requiring gaps between adjacent seawalls to be closed at time of
replacement as permitting and redevelopment occur. 
In the long term, encouraging impermeable shoreline berms, higher
seawalls or other flood protection will be necessary

In the near term, this action includes the implementation of regulation
that would help prevent overtopping of seawalls during higher-than-
normal tides and small storm events. If seawalls are lower than high tide
levels, “flood trespassing” into public drainage systems and onto roads
may occur. The proposed amendment to regulation includes
establishing a new minimum seawall elevation greater than 3.5 feet
NAVD and amending the existing maximum seawall elevation to 6 feet
NAVD. 

Additional policy, Town Code amendments and best practice
recommendations include: 

TIMEFRAME
Near Term (0-5 Years) and Long Term (<20 Years

DESCRIPTION 

ACTION 2: 
AMEND SEAWALL REGULATION TO
ADDRESS TIDAL FLOODING
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Town- Regulation Implementation
Residents- Construction Implementation
Sarasota County and Manatee County for consistent
permitting review as needed

PRIORITY AREAS 
Islandwide

STAKEHOLDERS

SEA LEVEL RISE AND
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RESILIENCE PLAN

Bayfront
Seawalls



Objective 2: Prepare
for Active Stormwater
Management in Low
Lying Neighborhoods

Issue: 

Actions #3-7

Prepare to move floodwaters out
mechanically in 2-3 neighborhoods by 2040
Upgrade infrastructure lacking capacity for
increased water volumes
Continue monitoring neighborhoods and
update projections  

Strategy

Until overtopping of shorelines is prevented
by achieving Objective 1, tidal flooding will add
water to the drainage system above its design
capacity and floodwaters will stand in the
community longer than intended. Standing
water may create mosquito habitat, water
quality concerns and impede normal
operations of roads and drainage systems. The
depth of standing water will further increase
when rain occurs if there is no room to store
the stormwater or the outlets are not
discharging at high tide. 
After Objective 1 is achieved and shorelines
provide front line tidal flood protection,
seawater will still move through the porous
ground and up to the surface, known as
seepage. Seepage can lead to corrosion of
metal infrastructure, soil erosion, asphalt
degradation and flooding.  
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Standing water in a low-lying
neighborhood due to drainage systems

surpassing storage capacity



In the Village, more than a mile of road  is
at an elevation vulnerable to flooding
today and 3 miles will be vulnerable by
2040. Tidal flooding and/ or seepage will
inundate roads and low-lying properties
in this area. Increasing the elevation of all
of the roads in the neighborhood may not
be feasible or practical. Elevating the near
bayfront roads to form a road berm
around the neighborhood and then
actively pumping ponded water out
through discharge outlets as needed may
reduce the cost of adaptation and provide
the property owners more time to adapt
individually by controlling flooding in the
area.  

This adaptation strategy may be
implemented in phases as vulnerabilities
in certain areas become urgent. For
example, the eastern intersection of
Longboat Drive and Russel St is likely to
be impassable during high tides in 2040.
This section of road may be elevated or
pumped to maintain the local access
route. When near term projections
indicate impactful flooding along other
road sections, the installation of the
neighborhood-scale road berm may be
implemented, connecting to the initial
phase of the project. 

Town- Implementation
Florida Department of Environmental
Protection- modification of National Pollutant
Discharge Elimination (NPDES) permit
Sarasota County and Manatee County for
NPDES reports

PRIORITY AREAS
Elevate intersection of Longboat Dr/ Russel St to
mitigate impassable street at 2040 high tide

STAKEHOLDERS

ELEVATE BAYFRONT ROADS AND
INSTALL PUMP STATIONS 

TIMEFRAME
Long Term (<20 Years) 

DESCRIPTION 

ACTION 3: 
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Proposed locations for road elevation and road
berm installation to mitigate tidal flooding 



EVALUATE PERFORMANCE OF DRY
RETENTION AREAS, WET
DETENTION SYSTEMS AND
FRENCH DRAINS 

Florida Department of Environmental
Protection if modifying National
Pollutant Discharge Elimination
(NPDES) permit
Sarasota County and Manatee County
for NPDES annual reporting
Florida Department of Environmental
Protection if connects to state road
drainage and permit modification
required

POTENTIAL FOCUS AREAS
Islandwide 

STAKEHOLDERS

TIMEFRAME 
Long Term (<20 Years)

DESCRIPTION 

ACTION 4: 

Town maintains 10 dry retention areas, 4 wet
detention systems and 216 linear feet of French
drains. Sea level rise, groundwater table rise
(seepage) and tidal flooding may add water to
stormwater systems designed for rainfall only and
affect performance. Dry retention areas are designed
to capture runoff and release it into ground (via
percolation), retaining water only during storm events.
If dry retention basins are located in vulnerable areas,
the basins may hold water continuously and not have
capacity for current rainfall runoff or the anticipated
increase in future rainfall. Similarly, west retention
systems and french drain systems may have reduced
storage capacity. If flooding is observed near these
systems, a re-evaluation of the design and current
conditions may indicate adaptation may be
necessary. Adaptation options may include an
increase in size of the feature, lining of the
containment area with an impermeable barrier or the
addition of a pump to discharge water. At present,
discharge of water underground through site-scale
injection wells is not permissible, however The City of
Key West is integrating injection wells into their
resilience plan. If successful, coordination with the
Southwest Florida Water Management District may
prove useful to increase the adaptation options for
Longboat Key. 
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Harbourside Golf Course 

Longboat Key Club 

Wet detention systems located at Longboat
Key Club and Harbourside Gold Course



PLAN FOR FUTURE STORMWATER
MANAGEMENT OPERATIONS

Collection points at 
Poinsetta/ Longboat Dr N, 
Longboat Dr E/ Fox St, 
Bayside Dr, 
Lois/ Broadway/ Bayside, 
Bayside/ Linley and 

Add pump stations at discharge outlets.

PRIORITY AREAS 

ACTION 5: 

As environmental conditions change, the Town may
need to transition from passive (gravity driven)
stormwater management to active (mechanically
driven) stormwater management in the Village, Sleepy
Lagoon, and similar elevation neighborhoods. This is
primarily a Village strategy, as previously identified in
several Village drainage studies in 2016 and 2018. Tides
and sea level rise cause the groundwater table to rise
up and reduce the soil space available to absorb rainfall.
Drainage is further reduced when tides are higher than
discharge outlets. These conditions may result in
flooding in low lying areas without water being moved
and pumped faster than its collection rate. Note
stormwater pumps will not be effective without
preventing flood trespassing over shorelines and
elevating some roads. Active management has higher
capital, maintenance and energy costs than passive
management. An option to consider for implementation
may include a stormwater management assessment
fee and designated staff for operations and
maintenance. 

The Town of Longboat Key maintains 247 stormwater
inlets and 1,700 conveyance swales or ditches.
Approximately, 13% of the stormwater infrastructure will
be vulnerable to reduced effectiveness by 2040. 
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TIMEFRAME 
Long Term (<20 Years)

DESCRIPTION 

Florida Department of Environmental
Protection if modifying National
Pollutant Discharge Elimination (NPDES)
permit
Sarasota County and Manatee County
for NPDES annual reporting
Florida Department of Environmental
Protection if connects to state road
drainage
State of Florida and Southwest Florida
Water Management District for funding

STAKEHOLDERS

Passive gravity-
driven stormwater

systems will not
keep roads dry in

future

SEA LEVEL RISE AND
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Inlet

Outfalls

Lift Stations

Streets at 3.4' NAVD or less



MONITOR INFILTRATION AND
CONTINUE ACTIVE UTILITY
SYSTEM PRESERVATION
PROGRAMS 

PRIORITY AREAS
Islandwide

STAKEHOLDERS
Town- Implementation
Florida Department of Transportation- if
maintenance of utilities necessary in right of
way. 

TIMEFRAME
Near Term (0-5 Years) 

DESCRIPTION 

ACTION 6: 

Infiltration into wastewater pipes may occur when
groundwater seeps into cracks, joints or damaged
manholes. In Fort Lauderdale, sea level rise has already
contributed to the wastewater treatment system's
capacity being exceeded resulting in sewage releases
into the environment.  The active maintenance and
replacement of compromised conveyance systems is
necessary to ensure proper function. 

Additionally, when repetitive or permanent saltwater
inundation occurs in vulnerable areas, reinforcing steel
in concrete, metals in utility equipment and structures
are subject to corrosion which would contribute to
advanced deterioration of assets. 

Implications and indicators of infiltration and saltwater
inundation are recommended to be included in sewer
system evaluation studies (SSES) and inspections. Pipe
inspections or real time monitoring may provide
additional information for management. This is already
in progress with the Town's utility system preservation
capital programs.  
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Cracks adjacent to manholes may contribute to
infiltration of saltwater into utility conveyance

systems in areas of regular tidal flooding.

Example of road deterioration in area vulnerable
to seepage during high tides (Hollywood,

Florida).



AMEND STORMWATER
MANAGEMENT STRATEGY

STAKEHOLDERS
Town- Implementation

TIMEFRAME 
Near Term (0-5 Years)
DESCRIPTION 

ACTION 7: 

To satisfy the existing level of service criteria under rising sea levels, it is recommended to retrofit
outfalls with tidal valves and support investment in assets in need of adaptation. 
Acknowledge in areas where tidal flooding is passively managed, the level of service may need to
be temporarily relaxed. 
Reflect current and projected tailwater conditions in all future stormwater design work.
Add reference to 2040 & 2070 Intermediate High SLR inundation maps to support adaptation
planning for drainage.
Critical elevation data (eg: rim and invert elevations) should be captured for all stormwater assets
each time the asset is accessed/surveyed and maintained in GIS to support future operations.

Existing policies in the comprehensive plan and code of ordinances support strategic management of
stormwater islandwide. The existing stormwater management strategy includes controlling flooding
and providing environmental benefits, evaluating deficiencies and prescribing standards to maintain
desired level of service. Level of service is the benchmark for evaluating a system or the goals for
performance of the stormwater assets. For example, the level of service for the Town storm drainage
system is to have the capacity to efficiently drain rainfall runoff from a storm that lasts 24 hours and is
of such magnitude that it only occurs every 25 years. As sea level rises, storm drainage systems will
have additional floodwaters to convey. Additionally, natural drainage through soil infiltration will be
reduced. If storm drainage systems are at or over capacity for the existing level of service, the systems
in areas vulnerable to flooding in the future will not drain floodwaters as desired. 

The following additional best practices are recommended to be continued to prepare for and manage
future conditions: 
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PRIORITY AREAS
Islandwide 

Flooding sources and dynamics across the
Town of Longboat Key 



Flooding can damage wiring and electrical
systems of utility infrastructure if water levels
exceed the elevation of the components.
Storm surge will travel through the lowest
elevation areas of the shoreline, landward,
resulting in flooding and erosion of the back
beach area. When surge is focused in narrow
channels between dunes, higher current
speeds can increase severity of impacts to the
dunes and structures.
Seagrass and mangrove natural areas may
migrate or deteriorate as water levels,
temperature conditions, sediment supply and
water quality changes over time. Both provide
wave, flood and erosion protection to
Longboat Key. 

 

Objective 3: Protect
Public Assets and
Natural Areas

Issue:

Actions #8-14

Strategy: 
Monitor condition of Town assets
Implement maintenance projects as needed to
maintain resilient systems
Monitor changes in aquatic and mangrove
areas responding to climate effects
Plan to adapt over time
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FLOODPROOF VULNERABLE
ELECTRICAL EQUIPMENT AT LIFT
STATIONS

PRIORITY AREAS
Buttonwood and the Village 
STAKEHOLDERS
Town of Longboat Key 

TIMEFRAME
Mid Term (5-10 years) 

DESCRIPTION 

ACTION 8: 

The lift station panel elevation data collected during
Phase 2 of the assessment revealed that the majority
of lift station electrical panels are below the 100 year
return interval storm Base Flood Elevation (BFE)
leaving them vulnerable to electrical shorts during
severe flood events.  If the electrical equipment at lift
stations in the Town of Longboat Key is flooded, this
could lead to station failure, which would result in the
collection of wastewater in the lift station wet well
and backup into the collection system. This could
result in sewer backups into homes or cause
wastewater to overflow from the lift station to the
adjacent areas, affecting residents, business owners,
and visitors alike.

For these reasons, it is necessary to floodproof the
identified vulnerable electrical equipment at lift
stations by raising the electrical panels to above 
 anticipated flood levels. 

This action may be applied incrementally in order to
preserve maintainability and concurrently preserve
island aesthetics. The Town currently has weather
tight cabinets with rubber-gasket sealed doors and
wire access points.
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Potential lift
stations in

need of
floodproofing



INCREASE RESILIENCE OF DUNE 
SYSTEM AS PART OF REGULAR 
BEACH MANAGEMENT PLAN 
UPDATES

PRIORITY AREAS
Longbeach Village, private residences near 6851
and 6661 GMD, and Gulfside Road public access  

STAKEHOLDERS
Florida Department of Environmental Protection
for permitting and potential funding.  

TIMEFRAME 
Mid Term (5-10 Years)

DESCRIPTION 

ACTION 9:

The assessment of dune elevations helped to identify
elevations for all dune systems within the Town of
Longboat Key. More specifically, the assessment
involved collecting and interpreting dune elevation
data to create east west slices of the dune at 10-foot
spacings. The maximum elevations of each dune slice
(the crest) were identified and used to pinpoint the
dunes with the lowest elevation. Many dunes with low
crest elevations proved to provide a flow path to
interior development, which can lead to increased
inland inundation. Some also were comprised of bare
sand areas or were adjacent to beach access pathways
at lower elevation, which leaves the inland areas
exposed to rising tides. For these reasons, it is
important to increase elevations of low points in dunes
to better fortify the shoreline's defense against flooding
and protect inland infrastructure. Other ways to
increase the resilience of dune systems in low areas
include increasing berm crest widths or increasing
placement fill densities (cubic yards per linear foot
alongshore). For efficiency, dune restorations can be
included incrementally as part of the next beach
renourishment. 
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Locations of low elevation dunes



COORDINATE TO MAINTAIN
EVACUATION ROUTES

4715, 6400, 6700-6800 GMD
General Harris (connecting Hideaway)

PRIORITY AREAS 

STAKEHOLDERS
Town of Longboat Key (Implementation)
Florida Department of Transportation 
(Implementation for GMD)

TIMEFRAME 
Mid Term (5-10 Years)

POTENTIAL FOCUS AREAS

ACTION 10:

The Gulf of Mexico Drive (GMD) serves as the Town of
Longboat Key's sole evacuation route. Any
disturbance to or interruption of GMD's connectivity,
accessibility, and operation could result in the inability
of residents to evacuate during and after a storm or
flood event. An evaluation of the road's elevation
revealed that portions of the road are below 4 feet
NAVD. At this elevation, GMD would be vulnerable to
storm surge today and compound flooding of rainfall
and tidal flooding by 2040. The Florida Department of
Transportation is evaluating the resilience of corridors
and planning for resilience projects as part of the long
range transportation plan. Advocating for inclusion of
GMD as part of the resilience studies may prove
beneficial. Similarly, vulnerable road sections exist
along the evacuation route off island. As part of
maintenance, road elevations in these areas may be
increased incrementally or as part of a larger repair
project. The Sarasota Manatee Metropolitan Planning
Organization (MPO) is also completing a vulnerability
assessment of regional roadways. The MPO and
regional stakeholders will be working with FDOT
District 1 on GMD (SR 789) priorities.
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FDOT should evaluate 
long term resilience 

of Gulf of Mexico 
Drive and off island 

evacuation routes 
considering future 

capacity of 
connected 

stormwater systems*.

*In progress with the MPO's 
Resiliency and Vulnerability 
Assessment as part of the 
Long Range Transportation
Plan (2045).

Priority sections of
General Harris Street
and GMD vulnerable
to tidal flooding 

Flooding of major
roads can inhibit
accessibility and
mobility 



MAINTAIN CONDITION OF AND ACCESS ON
ROADS IN AREAS EXPERIENCING TIDAL
FLOODING AND SEEPAGE

TIMEFRAME 
Mid Term (5-10 Years)

DESCRIPTION 

ACTION 11:

Planning for road maintenance suggested
near the intersection of Longboat Dr/
Russell St
Planning to elevate Longboat Dr/ Bayside
Dr/ Broadway and Longboat Dr S/
Jackson Way to mitigate recurrent road
damage from tidal flooding in 2040

PRIORITY AREAS 

 STAKEHOLDERS
Town of Longboat Key (Implementation)

Ten percent of roads (4.4 miles) across the Town of Longboat Key may be temporarily flooded during
the highest tides of the year, and this percentage is projected to increase exponentially by 2040. One
mile of the 4.4 miles of roads impacted today consists of local neighborhood roads located within the
Village and is projected to experience nuisance flooding. Significant road inundation can limit or
prohibit accessibility, travel, and mobility within the Town. Maintaining the condition and operation of
roads in areas experiencing tidal flooding and seepage is vital to the overall connectivity of the island's
road system and to the accessibility of places and resources. This can become especially important
during times of evacuation. While most roads in Longboat Key do not require sea level rise adaptation
in the mid term, planning in the mid term to elevate critical access roads in the long term is necessary.  

Road pavement and roadbed materials weaken and deteriorate when subjected to frequent flooding.
Road maintenance costs have increased in locations across the region where tidal flooding occurs.
Monitoring recurrent repairs and areas of deterioration are suggested to inform the timing for a road
adaptation or elevation project. 
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Roads experiencing tidal
flooding and seepage can

impact the connectivity of the
island's road system 



MAINTAIN BEACH ACCESS POINTS

TIMEFRAME 
Mid Term (5-10 Years)

DESCRIPTION 

ACTION 12:

Beach access points connect inland development to
the beach and shoreline, often serving as pathways
that intersect dune systems. These points provide a
public service and increase accessibility to the Town's
natural resources and are important to maintain and
fortify. As stated previously, these access points can
unintentionally serve as flow paths for surge and
rising tides, providing a pathway from the Bay to
inland infrastructure. In order to prevent this and to
reduce the risk of surge propagation, it is important to
evaluate the condition of the beach access points and
address elevation needs.

Maintaining parking adjacent to the beach access
points is critical to maintaining eligibility for grant
funds from the state's Beach Management Funding
Assistance Program. In long term, parking spaces may
need to be elevated when projected to be at risk to
permanent inundation without adaptation.

PRIORITY AREAS
Oceanfront shoreline 
Parking spaces along General Harris St

STAKEHOLDERS
Town of Longboat Key
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Examples of key beach access points
throughout Longboat Key that require

maintenance and   evaluation to address
elevation needs 



INCREASE WATER QUALITY
MONITORING NEAR SEPTIC
SYSTEMS AT JEWFISH KEY

Town of Longboat Key
Sarasota County for NPDES monitoring 

PRIORITY AREAS 
Jewfish Key

STAKEHOLDERS 

TIMEFRAME 
 Mid Term (5-10 Years)

DESCRIPTION 

ACTION 13:

When floodwaters cover the ground above outdoor,
underground, septic systems, the oversaturation of
the soil around the septic tank can cause the tank to
flood. This results in wastewater leaking out into the
adjacent property or waters.

To avoid water quality issues with inundation, more
stringent and consistent monitoring of the septic
system network within Jewfish Key is recommended
and surrounding waters. It is also recommended that
the Town of Longboat Key encourages private
adaptation from septic to individual on-site treatment
options to prevent related water quality issues in the
future.  Examples of on-site treatment technology can
be found online 
 https://floridadep.gov/Water/Onsite-Sewage 
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As many as 8 homes on Jewfish Key have
individual septic systems to process

wastewater. Once submerged, septic
systems will release bacteria and nutrients

into adjacent waters.



PLAN FOR MANGROVE
ADAPTATION

PRIORITY AREAS
Mitigation areas with maintenance requirements.
Mangrove areas include partial acreage of the following
Town-owned parks: Quickpointe Preserve, Durante Park,
Lyons Lane, and Greer Island Park. 

STAKEHOLDERS
Florida Department of Environmental Protection for
permitting and maintenance to implement plan

TIMEFRAME 
Mid Term (5-10 Years)

DESCRIPTION 

ACTION 14:

Mangrove protection and restoration along the Town of Longboat
Key is recommended as a green adaptation strategy that
contributes many benefits. Adaptable living shorelines of natural
vegetation such as mangroves can reduce erosion, dampen
waves and surge elevations, protect habitat and ecosystem
services.

Mangroves will not adapt naturally without space to migrate
upland or sediment supply. To retain mangrove areas, a plan for
adaptation would be necessary. The plan should include which
mangroves areas should be prioritized and when adaptation
should occur. Testing mangrove adaptation strategies and
developing long term monitoring criteria may be initiated through
a pilot project in the mid term. A pilot project has been included in
the capital improvements section of this plan. 
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Mangrove locations
throughout Longboat Key 



EVALUATE OPPORTUNITIES TO
INTEGRATE GREEN
INFRASTRUCTURE 

PRIORITY AREAS 
Town swales and right of ways

STAKEHOLDERS
Town of Longboat Key 

TIMEFRAME 
Near Term (0-5 Years)

DESCRIPTION 

ACTION 15:

Green infrastructure elements should be considered
and incorporated into adaptation strategies to
mitigate climate impacts of flooding, heat and
ecosystem degradation. The suggested action is for
Town administration to add the inclusion of green
infrastructure as criteria for project development.
Specifically, identifying opportunities to reduce
impermeable areas and to plant vegetation with high
absorption capacity and salt tolerance. Financing
opportunities for environmental restoration should be
considered at project conceptualization. 
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Examples of existing green infrastructure
within the Town of Longboat Key, including

mangroves and permeable vegetated areas
to mitigate flooding  



The Town of Longboat Key has properties that
were developed in different time periods since
1914. The majority of properties at risk of tidal
flooding were developed 40 to 60 years ago.
Roads were typically built at the time of initial
development and well below the elevation of
the buildings. Swales and drainage systems
were built below roads and relied on gravity to
move stormwater.
A minimum elevation for buildings was
established locally in 1983. While buildings may
have been elevated after that year, roads likely
were not.  
Sea levels are up to 1 foot higher today than
they were in the 1960s and are projected to be
over 3 feet higher by 2070. 
More than 20% of properties and 20-65% of
various sectors of infrastructure on Longboat
Key may need adaptation to mitigate future
flooding due to sea level rise by 2040. 
Adapting single properties could result in
islands of resilience without sustained access
or services. 
If costs of adapting infrastructure are not
considered as part of redevelopment, the
burden may not be equitably distributed.

Objective 4:  Leverage
Redevelopment to
Implement Adaptation
Strategies

Issue:  
Actions #16-18

Strategy: 
Provide information to support resilient
redevelopment
Reference resilience standards in policy
Encourage enhancement of projects with
resilient features
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ADOPT POLICY MAP SHOWING SEA
LEVEL RISE PROJECTIONS

TIMEFRAME 
Near Term (0-5 Years)

PRIORITY AREAS 
Islandwide

STAKEHOLDERS
Town (Implementation)
Residents and property
owners (Hazard awareness
and adaptation planning) 

DESCRIPTION 

ACTION 16:

For public informational purposes, a map of land areas that may
experience tidal flooding or permanent inundation as a result of future
sea level rise should be added to the comprehensive plan. The map
should be cross-referenced in relevant sections of land use,
stormwater, redevelopment and capital improvement policy. An
example map is presented on the following page. Inclusion and
application of this map would be consistent with other maps
incorporated into the comprehensive plan already. The map would
delineate locations of sea level rise affected areas in 2040 and 2070
based on the NOAA Intermediate High sea level rise projection.
Measured trends in water levels are currently tracking this projection.
The map may be updated every 5 years as projections change. Use of
the map will encourage the integration of adaptation measures in
projects and redevelopment.   
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CONTINUE TO SUPPORT
RESILIENCE STANDARDS IN
POLICIES

ACTION 17:

Continue to require review of permit applications for proximity to
at-risk areas and require flood risk mitigation measures to be
included in application.
Continue to require new drainage permits for redevelopment 
Continue to update comprehensive plan for consistency with
Peril of Flood legislation.  

While adaptation focuses heavily on physical resilience strategies
and actions, the support and implementation of resilience policies is
critical to guiding private adaptation. The examples below have
already been implemented and should be continued. 

DESCRIPTION 

TIMEFRAME 
Near Term (0-5 Years)

PRIORITY AREAS 
Islandwide 

STAKEHOLDERS
Town of Longboat Key 
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Page 08

CONSIDER ADAPTATION NEEDS IN
EVALUATION OF REDEVELOPMENT
IMPACTS

TIMEFRAME 
Near Term (0-5 Years)

DESCRIPTION 

ACTION 18:

Include a map of land areas that may experience tidal flooding or permanent inundation as a
result of future sea level rise in technical sea wall height criteria (Action 16).
Develop method to determine future costs of continued adaptation. 

Through monitoring of changing flood conditions, water levels, infrastructure disruption
frequency and maintenance costs (roads, conveyance systems and exposed electrical
equipment), Town staff may be able to determine if redevelopment projects with
increased population or usage are resulting in increased operational costs as
environmental conditions change.
Future costs may also be forecasted based on sea level rise projections as in the Capital
Improvements section at the end of this plan (page 45). 
Development impact fees for redeveloped properties may raise revenue for the
adaptation or replacement of capital facilities that benefit the development through flood
mitigation in the community. 
Redeveloped properties built at elevations above base flood elevations may drive interest
in raising roads to mitigate flooding and disruption in traffic. Determining a method to
assess development impact fees could support projects of interest to the community in a
more efficient and sufficient way than other tax revenues. 

Identify channels for sharing costs during redevelopment. Opportunities for funding
adaptation projects may include:

Impact fees, stormwater assessment or special assessment taxes
Public private partnerships
Municipal/ green infrastructure/ collaborative revenue bonds with developer participation 
Tax increment financing, sets aside property tax revenue increases for specific use 
Incentives to developers for storing more water onsite than required

When evaluating impacts of proposed redevelopment, it is important to consider adaptation
needs. Redevelopment can have impacts on a variety of systems and networks, including water
and sewer systems and stormwater maintenance costs. To ensure that impacts to these systems
and that consideration is being made regarding future inundation projections, the following
actions are recommended: 
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PRIORITY AREAS 
Islandwide 

STAKEHOLDERS
Town of Longboat Key 



Hurricanes and heat waves resonate with
people but tracking long term changes in
climate and environmental conditions can
be challenging. Without easy to apply
information and guidance, property owners
may avoid adaptation rather than investing in
protection ahead of impacts. 
Insurance discounts through the Community
Rating System are based on success of
planning to avoid flood damage to property. 
Construction periods, harmonization of
future road elevations with adjacent homes
and driveways and addressing flooding
across properties can be challenging
without community support.
Adaptation requires the owner's action and
consent. As owners, the Town, the state and
the private property owners will decide how
much to invest and when in order to
maintain their assets. Without coordination,
repeat disruption or incompatible projects
could occur without coordination. 

Objective 5:  Engage
Community to Build
Resilience

Issue:  

Actions #19-23

Strategy: 
Educate the community stakeholders on
future conditions.
Incentivize adaptation through coordination
and information distribution. 
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2019 Longboat Key Democratic Club Luncheon 



ENCOURAGE PRIVATE
ADAPTATION

Town of Longboat Key 
Private owners 

PRIORITY AREAS  
Private shoreline adaptation

STAKEHOLDERS

TIMEFRAME 
Mid Term (5-10 Years)

DESCRIPTION 

ACTION 19:

Much of the vulnerable infrastructure on Longboat
Key is privately owned and would require private
adaptation. Through policy and providing easy to
implement planning guidance, Town staff could
support private adaptation. Policies such as the tidal
flood barrier requirement (Action 2) and providing a
minimum elevation for barriers will encourage
adaptation. Private adaptation of shorelines and
seawalls is necessary to limit flood trespassing into
common areas, to reduce the burden on the Town's
drainage system, and to protect Town investments in
adaptation. 

Town staff may identify additional methods of
incentivizing adaptation such as prioritizing
stormwater system improvements in areas where
policy compliance is uniform, 
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Seawalls at 6633 Gulf of Mexico
Drive and 6541 Gulfside Road.



MAINTAIN OR IMPROVE
COMMUNITY RATING SYSTEM
GRADE

Town of Longboat Key 
Private owners 
Manatee County
Sarasota County 

TIMEFRAME 
Near Term (0-5 Years)

PRIORITY AREAS
Islandwide 

STAKEHOLDERS

 DESCRIPTION 

ACTION 20:

The Community Rating System (CRS) is a voluntary incentive
program that recognizes and encourages community floodplain
management practices that exceed the minimum requirements
of the National Flood Insurance Program (NFIP). 

Communities that participate in the CRS can receive discounted
flood insurance premium rates comparable to the level of
reduced flood risk they achieve through efforts that address the
goals of the program. 

It is recommended that Town Administration strive to increase
its CRS Class rating by implementing additional mitigation
planning and floodplain management activities to earn more
points. 
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CONDUCT COMMUNITY
OUTREACH 

ACTION 21:

Community input and feedback is a valuable and necessary
piece when considering new projects and strategies. Outreach
can include community workshops, presentations, and focus
groups. Specifically, it is recommended to conduct community
outreach to gain support for road harmonization, utility
hardening, policy development, to purchase right of ways for
road adaptation, and for easements for water storage. Action
should focus on engagement and education efforts explaining
future changes, risk and adaptation strategies. Current outreach
is in progress with the Village, Sleepy Lagoon, Buttonwood and
other areas.

Town of Longboat Key 
Private owners 

TIMEFRAME 
Near Term (0-5 Years)

PRIORITY AREAS 
Islandwide 

STAKEHOLDERS

 DESCRIPTION 



CONTINUE INTERGOVERNMENTAL
AND STAKEHOLDER
COORDINATION 

Town of Longboat Key 
Manatee County
Sarasota County
Florida Department of
Transportation
Southwest Florida Water
Management District 

TIMEFRAME 
Near Term (0-5 Years)

PRIORITY AREAS
Islandwide

STAKEHOLDERS

DESCRIPTION 

ACTION 22:

Prepare for intergovernmental and stakeholder coordination to
support adaptation of evacuation routes, natural areas and green
infrastructure and water storage. Gulf of Mexico Drive has two
low points along Longboat Key. While near term sea level rise is
not a priority concern, storm surge, seepage and compound
flooding drainage may contribute to potential flooding in these
areas under future conditions. The Florida Department of
Transportation is conducting resilience studies through the local
MPO to evaluate potentially vulnerable corridors. Requesting
evaluation of this corridor would be beneficial as a foundation for
future coordinated adaptation. Similarly, the Florida Department
of Environmental Protection is developing the resilience plan for
the state with priority project needs. Adaptation of submerged
lands, seagrass areas and mangrove areas may be an
opporutnity for intergovernmental adaptation projects.  
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Electrification of motor vehicles has led to the installation of
electrical charging equipment at residences, businesses, and
government facilities. As demand for renewable energy
increases, battery storage equipment is also increasingly being
installed. These electrical systems will require floodproofing to
avoid damage in vulnerable areas. In near term, floodproofing the
four lift stations with equipment below the 10 year storm surge
elevation of 5.4 feet NAVD is suggested. In the long term, an
additional 14 lift stations may need floodproofing to provide
resistance to 10 year storm surge flooding.   

ENCOURAGE FLOODPROOFING OF
ELECTRICAL CHARGING STATIONS
AND BATTERY STORAGE
EQUIPMENT AS APPLICABLE

ACTION 23:

DESCRIPTION 

Town of Longboat Key 
Private owners 

TIMEFRAME 
Near Term (0-5 Years)

PRIORITY AREAS
Flood vulnerable areas 

STAKEHOLDERS



The existing threat of tidal flooding and recent
experience of Hurricane Ian adds urgency to
specific asset maintenance projects. 
Costs of adaptation can be significant.
Avoiding replacement prior to an asset's life-
cycle end will save capital. 
Opportunities for funding for resilience
projects exist now.
Budgeting for resilience features and
standards in projects in advance reduces
potential for shortfalls in future.  

Objective 6: Integrate
Resilience in the Capital
Improvement Program  

Issue:

Actions #24-25

Strategy:
Evaluate benefits of prioritizing projects with
available cost share funding availability where
feasible
Plan for 5, 10 and 20 year adaptation projects
and costs
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Longboat Key beach
renourishment project 



PRIORITIZING RESILIENCE
PROJECTS AFTER STORM AS
APPLICABLE 

State of Florida
Department of Environmental Protection
Department of Economic Opportunity
Southwest Florida Water Management
District

PRIORITY AREAS 
Islandwide 

PARTNERSHIPS (FOR FUNDING) 

TIMEFRAME 
Near Term (0-5 Years)

DESCRIPTION 

ACTION 24:

Post-storm recovery can be challenging if clear
priorities and plans are not established in advance.
Assuming disaster recovery and mitigation funding is
made available from state and federal sources
following an event, resilience projects should be
advanced for funding requests to support
implementation of the resilience plan. County
administration must be aware of the Town's priorities.
Review of the capital plan should occur in advance of
hurricane season to identify which resilience projects
would likely be eligible for funding and to pre-
determine if the Town administration is inclined to
prioritize resilience projects over some recovery
projects or competing needs. Integrating resilience
into the recovery plan and considering priorities in
advance of an event eases the burden on staff during
challenging post-disaster times. 
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Longboat Key post hurricane 
damage and recovery  



SCHEDULE PROPOSED PROJECTS
BASED ON URGENCY, FUNDING
AVAILABILITY AND POTENTIAL FOR
BUNDLING

PRIORITY AREAS
Islandwide

TIMEFRAME 
Near Term (0-5 Years)

DESCRIPTION 

ACTION 25:

The Sea Level Rise and Recurring Flooding Vulnerability Assessment ranked vulnerable Town assets by
urgency, risk value, criticality of the asset to the surrounding area and the number of residents potentially
impacted if the asset was not operational. This information was compiled into a geodatabase for ongoing
scenario planning by the Town. The geodatabase allows for easy review of which assets and areas could be
affected by sea level rise and storm surge today, in the near future and over the longer term.

The list of vulnerabilities from the assessment was paired with adaptation strategies to implement over the next
5, 10 and 20 years. If the frequency of disruptive flood occurrences increases or the rate of sea level rise slows
or accelerates, the timeframes for implementation can be adjusted based on risk tolerance. The capital
improvement projects proposed to implement the Sea Level Rise and Recurring Flooding Resilience Plan are
listed with preliminary cost estimates in the next section. Note actual bids for these projects may differ from
these preliminary estimates. 

Implementing a plan that can respond to changes in conditions requires reliable local data on water level
elevations, flood extents and impacts and rainfall. Maintaining a local tide gauge on Longboat Key will support
a critical portion of this requirement. 

As a reminder, proactive adaptation will reduce the risk of flooding in the near and long term. Adaptation that
provides protection against storm surge impacts will also address risks associated with sea level rise. Avoiding
damage costs will aid in offsetting maintenance costs that will likely increase with burden to the system by sea
level rise. Cost effective investments to build new infrastructure to a higher resilient standard will also be
beneficial. 

To implement the initial 5-year phase of the Sea Level Rise and Recurring Flooding Resilience Plan inclusive of
the stormwater capital improvements for Sleepy Lagoon, an estimated $1.5M would be necessary annually.
Projects in the plan may be eligible for federal and state grant funding to offset costs. Potential funding sources
are identified in the following table of projects.  

The Town has proactively engaged in a Town-wide electrical undergrounding project and has also engaged in
analyses for the Village, Sleepy Lagoon and Buttonwood, which represent some of the most vulnerable island
and structure areas of the island.
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STAKEHOLDERS
Town of Longboat Key 



Today 

2040

2070

Potential Operational
Challenges 

 In planning phase in the Village, Sleepy Lagoon and
Buttonwood. Some valves installed. Companion Way and

Lyons Lane have been raised.

Flood Trespassing into Common Areas  

Maintaining Roads and Stormwater Systems 

No policy or enforcement yet.

Prioritizing Resilience Projects After Storm 

Sharing Costs During Redevelopment 

Floodproofing Public Natural Assets  
Ongoing beach and park management.  

Maintaining Community Rating System Grade  

Changes in Future Land Use  

Harmonizing with Adaptation Measures  
 Two locations in planning phase. 

Integration of Green Infrastructure 

In plan.

Re-evaluation not yet initiated. 

In plan. 

In plan. 

As land areas become regularly or permanently flooded, their
highest and best use may change, e.g. to water storage areas. 

Resilience of Town Assets 
Vulnerability assessment and resilience plan complete. 

Re-evaluation of level of service for drainage and maintenance plan for
roads not yet completed for entire Town, but in progress with Village

areas, Sleepy Lagoon and Buttonwood..

And Status

Coordinating Regionally to Address Risk  
Regional water supply updated. 
In progress as part of FDOT District 1 and more specifically, GMD (SR 789) has been
identified in Tier 1 priorities.



SEA LEVEL RISE AND 
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RESILIENCE PLAN
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Planning
Horizon
(years)

 
Timeframe   

 
  Item Description

  

 
  Unit

  

 
  Number of

Units
  

 
  Unit
Cost

  

 
  Subtotal

  

Section
Total 

Annual
Total

<5 2023-2028

Gulf of Mexico Dr,
  Non-

Neighborhood  

 
  Each

  

 
  11
  

 
  $2,000

  

 
  $22,000

  

$9,048,000 $1,809,600

The Village Tide
Valve

  Installation

 
  Each

  

 
  5
  

 
  $2,000

  

 
  $10,000

  

 Sleepy Lagoon Tide
Valve

  Maintenance

 
  Each

  

 
  9
  

 
  $2,000

  

 
  $18,000

  

Buttonwood Tide
Valve

  Maintenance

 
  Each

  

 
  2
  

 
  $2,000

  

 
  $4,000

  

 Dream Island
 

  Each
  

 
  1
  

 
  $2,000

  

 
  $2,000

  

Country Club
Shores Tide Valve

Installation

 
  Each

  

 
  8
  

 
  $2,000

  

 
  $16,000

  

 Emerald Harbor
 

  Each
  

 
  6
  

 
  $2,000

  

 
  $12,000

  

Hideaway
 

  Each
  

 
  2
  

 
  $2,000

  

 
  $4,000

  

Sleepy Lagoon
Phases 1-3

 
 

 Project
  

3
 

  N/A
  

 
 

 $4,930,000
  

Buttonwood
Projects 1A-3 Project 4 N/A $4,030,000

 
  5-10

  

 
  2029-2034

  

Buttonwood
Projects 4-6

 
 

 Project
  

 
  4
  

 
  N/A

  
$1,188,000

$8,203,000
   $1,640,600

Sleepy Lagoon
Phase 4A,B Project 2 N/A $2,250,000

Buttonwood Lift
Station

  Floodproofing

 
  Each

  

 
  1
  

$3,000
  

 
  $3,000

  

 Tide Valve
Maintenance

 
  Each

  

 
  44

  

 
  $1000

  

 
  $44,000

  

 The Village: Initial
Road Elevation

 
  Feet

  

 
  800

  

 
  $3,200

  

 
 $2,560,000

  

Living Shoreline
Pilot, Durante Park

 
  Feet

  

 
  1500

  

 
  $1,300

  

 
  $1,950,000

  

Dunes
 

  Areas
  

 
  10

  

 
  $20,800

  

 
  $208,000
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Resilience Capital Improvement Plan 



Planning
Horizon
(years)

 
Timeframe 

 
  Item Description

  

 
  Unit

  

 
  Number
of Units

  

 
  Unit Cost

  

 
  Subtotal

  

Section
Total 

Annual
Total

 
  20+

  

 
  2035-
2045

  

Elevate Seawall at
Durante Park

 
  Feet

  

 
  1300

  

$2,000
  

 
$2,600,000

  

 
  25974664

  

 
  $2,597,466

  

Sleepy Lagoon Active
Drainage
  System

 
  Pump
Stations

  

 
  3
  

 
  $45,000

  

 
  $135,000

  

The Village Active
Drainage
  System

 
  Pump
Station

  

 
  1
  

 
 

 $1,000,000
  

 
  $1,000,000

  

The Village Road
Berm Project

 
  Feet

  

 
  2500

  

 
  $3,200

  

 
 

 $8,000,000
  

Lift Station
Floodproofing

 
  Each

  

 
  12
  

 
  $3,000

  

 
  $36,000

  

 I&I Maintenance*
 

  Foot
  

 
  40128

  

 
  $200

  

 
  $8,025,600

  

Road Maintenance
 

  Foot
  

 
  40128

  

 
  $63

  

 
  $2,528,064

  

  Mangrove
Adaptation Pilot at

  Quick Point Nature
Preserve

 
  Acre

  

 
  2
  

 
  $875,000

  

 
  $1,750,000

  

Adapt Dry, Wet
Detention Areas and

French Drains

 
  Area

  

 
  14
  

 
  $100,000

  

 
  $1,400,000

  

  Water Quality
Monitoring:

  Septic, Outlets

 
  Event

  

 
  10

  

 
  $50,000

  

 
  $500,000

  

Potential Funding Source(s)

 

FEMA Hazard Mitigation Grant Program (HMGP)
FDEP Resilient Florida Implementation Grants 

 
FDEP Resilient Florida Implementation Grants 

FEMA Building Infrastructure and Communities (BRIC) 
FEMA Hazard Mitigation Grant Program (HMGP)

DOT RAISE Discretionary Grants
DOT PROTECT Program

FDEP Resilient Florida Implementation Grants 
FDEP Coastal Partnership Initiative Grant Program 
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*Existing program that gets funded in 5-year increments
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Hideaway

Actions 1 and 2

Actions 3, 5, and 6

The Village Action 18

Gulfside Road
Action 9

Actions 1 and 2

Actions 3-7

Sleepy Lagoon

Action 18

Add pumps at collection points at Poinsetta/ Longboat Dr N,
Longboat Dr E/ Fox St, Bayside Dr, Lois/ Broadway/ Bayside,
Bayside/ Linley 

Containerized swale along GMD, perpendicular to Channel Ln,
Outrigger Ln, canal north of Putter Ln, north of Buttonwood, south
of South Dr., Bayfront Park, 4200 GMD, 5100 GMD, 5900 GMD 

Active stormwater management along Norton St, Marbury Ln,
Penfield St 

Action 1 

Dream Island Actions 8 and 10Action 2 

Emerald Harbor and 
4030- 5655 Gulf of Mexico Dr 

Action 1

Actions 8 and 10
Elevate intersection of Longboat Dr/ Russel St to mitigate
impassable street at 2040 high tide 
Elevate Longboat Dr/ Bayside Dr/ Broadway and Longboat Dr S/
Jackson Way to mitigate road damage from tidal flooding in 2040 

Actions 8 and 10
Complete Lyons Lane projects: elevate road, linear storage 
Elevate Norton St, Marbury Lane, Penfield St to mitigate
impassable roads at 2070 high tide 

Action 10 Elevate evacuation route along General Harris St mitigate
impassable road 2040 tidal flooding 

Action Summary by Location
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Increase elevations of low points in dunes along Gulfside
Road to better fortify the shoreline's defense against
flooding and protect inland infrastructure.

Seawall policy amendment to prevent flood impacts to private seawalls. 

Installation of tidal valves to prevent and manage inland
inundation caused by tidal flooding.



Buttonwood Action 1

4400-5300 Gulf of Mexico Dr
Action 2

4700 & 6700 Gulf of Mexico Dr

Private Neighborhoods: 
Spanish Main, Twin
Shores/ Gulf Shore, Bay
Isles, Lighthouse Point 

Actions 1 and 2
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FDOT is the responsible entity. Coordinate with FDOT to
elevate low points to mitigate flooding in 2070. Town
working through MPO and directly with FDOT District 1.

Action 9

Action 9 Elevate Buttonwood Dr to mitigate 2070 high tide 

Elevate S 6th/ Platinum Coast, Twin Shores 
(inundated 2040 high tide) 
Elevate Harbor Sound Dr roads (mitigate 2070 high tide) 
Elevate Companion Way to mitigate 2040 tidal flooding 

Action 9

FDOT is the responsible entity.  Town working through MPO
and directly with FDOT District 1.



LOOKING
FORWARD 
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The strategies in the Sea Level Rise and Recurring Flooding Resilience Plan include
acting expediently to address existing threats, thoughtfully planning for
redevelopment, developing sound public policies, convening support through
stakeholder engagement and implementing projects and investment in the short
and long term. Although implementing the plan will require dedication of Town
resources, the return on investment will yield savings in avoided losses, service
disruptions and ultimately property values. The Town of Longboat Key has a history
of looking forward to proactively prepare for necessities and has positioned
themselves well. As changes in water levels and environmental conditions become
more obvious, the Town is now well equipped with the data, scenario planning and
solutions to continue to make wise and practical decisions. 

With the accomplishment of the goals of the multi-phase Sea Level Rise and
Recurring Flooding Assessment, the Town is now eligible for state funding for
resilience projects and prepared with a list of priorities to address. Federal programs
and policy regarding resilience are slated to remain supported for the next few
years. It is in the Town's interest to leverage the information in this plan to target
potential funds to increase the resilience of the community and coordinate
regionally to enhance comprehensive planning and policy implementation. 

SEA LEVEL RISE AND
RECURRING FLOODING
RESILIENCE PLAN



SEA LEVEL RISE
ADAPTATION PLAN Page 53

Helpful Resources for

Continuing to Assess Sea

Level Rise and Recurring

Flooding Conditions

NOAA Sea Level Rise Viewer 

Sea Level Rise and Coastal Flooding

Impacts (noaa.gov)

National Hurricane Center (NHC)

Storm Surge Flooding Vulnerability 

NHC Storm Surge Risk Maps

(arcgis.com)

Urban Land Institute Flood Risk Factor 

Find Your Property's Climate Risks -

Homepage | Risk Factor

https://coast.noaa.gov/slr/
https://experience.arcgis.com/experience/203f772571cb48b1b8b50fdcc3272e2c
https://riskfactor.com/?utm_source=floodfactor

